Ventura

a c Local Agency Formation Commission

STAFF REPORT Ag
Meeting Date: December 12, 2003 enda Item 9
TO: LAFCO Commissioners
FROM: Everett Millais, Executive Officer

SUBJECT: LAFCO 01-12 A3 City of San Buenaventura Reorganization — SCE-
Extension of Time Request

RECOMMENDATION:

Adopt the attached resolution granting an extension of time to December 31, 2004 for
completion of proceedings for LAFCO 01-12 City of San Buenaventura Reorganization —
SCE.

DISCUSSION:

LAFCO approved the proposal titled LAFCO 01-12 City of San Buenaventura
Reorganization-SCE on June 13, 2001. LAFCO last granted a request for an extension
of time on December 4, 2002, which extended the time for LAFCO to complete
proceedings to December 31, 2003.

The territory involved is located at the southeasterly corner of the intersection of Victoria
Avenue and Olivas Park Drive in the City of San Buenaventura’s Sphere of Influence and
includes the complete intersection of Victoria Avenue and Olivas Park Drive. One of the
terms and conditions of the LAFCO resolution approving the reorganization stated: “ This
reorganization shall not be recorded until and unless the County of Ventura provides
written certification to the Executive Officer that the proposal area consists of legal lots
within the County.”

Government Code Section 57001 states:

“If a certificate of completion for a change of organization or reorganization
has not been filed within one year after the commission approves a
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proposal for that proceeding, the proceeding shall be deemed abandoned
unless prior to the expiration of that year, the commission authorizes an
extension of time for that completion. The extension may be for any period
deemed reasonable to the commission for completion of necessary
prerequisite actions by any party.”

The condition requiring notification that the territory consists of legal lots has not been
met and, therefore, proceedings for this reorganization have not been completed. Listed
below are prior LAFCO actions relating to this proposal.
e LAFCO first approved the 01-12 City of Ventura Reorganization — SCE with
conditions on June 13, 2001.
e LAFCO approved a six-month extension of time on June 12, 2002 extending
the period for completion of LAFCO proceedings to December 13, 2002.
e LAFCO approved a one-year extension of time request on December 4, 2002,
extended the period for completion of LAFCO proceedings to December 31,
2003.

Before the first request for an extension of time, it became known that representatives of
Southern California Edison (SCE), the property owner, had not filed the appropriate
application materials with County Planning, and that the requirement for a legal lot (which
requires that a Conditional Certificate of Compliance be recorded) could not be met by
the June 13, 2002. Because of this, the City of San Buenaventura requested a six-
month extension of time for completion of LAFCO proceedings on LAFCO June 12, 2002.

On November 2, 2002, LAFCO staff, SCE’s representatives and County Planning met to
review this matter. SCE’s representative indicated that they understood everything
required for filing for a conditional certificate of compliance and would soon be submitting
an application and all required materials.

The necessary filings to obtain a Conditional Certificate of Compliance from the County
were made by SCE representatives in May 2003. County staff requested additional
support materials necessary for environmental review shortly thereafter, but these
materials were not filed with the County until October 2003. Recent information from
County Planning staff indicated that due to the delay filing all requested information, the
County cannot complete environmental review and act on the Conditional Certificate of
Compliance in time for LAFCO proceedings to be completed by December 31, 2003. It is
for this reason that the City of San Buenaventura has again requested yet another
extension of time for completion of proceedings.

Even though neither the City nor SCE have been motivated to cause the completion of
proceedings to occur by now, providing additional time for this reorganization to be
recorded still remains appropriate. Circumstances in the area have not changed since the
original approval in June 2001. The area is within the Sphere of Influence of the City of
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San Buenaventura and does not affect agricultural or open space lands. This
reorganization will provide for all of Victoria Avenue, including all of the bridge over the
Union Pacific Railroad, and all of Victoria Avenue and Olivas Park Drive intersection to be
in the City of San Buenaventura, rather than being jurisdictionally split for maintenance
and liability between the City and County. If this request were to be denied the property
owner and the City would be required to start the process all over again. This would not
be in the best interest of any of the parties. In order to provide everyone with sufficient
time and to not further burden the LAFCO calendar, an extension of time to December
31, 2004 is recommended.

Attachments:
1. Vicinity Map
2. Resolution 01-12-A3 approving an extension of time to December 31, 2004
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LAFCO 01-12 A3
RESOLUTION OF THE VENTURA LOCAL AGENCY
FORMATION COMMISSION APPROVING AN
EXTENSION OF TIME FOR THE COMPLETION OF
PROCEEDINGS FOR LAFCO 01-12 CITY OF SAN
BUENAVENTURA REORGANIZATION - SCE

WHEREAS, the Ventura Local Agency Formation Commission (LAFCO)
approved the City of San Buenaventura Reorganization - SCE on June 13, 2001; and

WHEREAS, Government Code Section 57001 requires that a certificate of
completion be recorded within one year after LAFCO approved the reorganization
proposal, unless extended by LAFCO; and

WHEREAS, LAFCO on June 12, 2002, based on a prior request by the City of
San Buenaventura, approved a six-month extension of time for completion of
proceedings, to December 13, 2002; and

WHEREAS, LAFCO on December 4, 2002, based on a prior request by the City
of San Buenaventura, approved a one-year extension of time for completion of
proceedings, to December 13, 2003; and
WHEREAS, the City of San Buenaventura has submitted a request to LAFCO to extend
the time for the recordation of a certificate of completion for another one-year time
period so that all terms and conditions of the LAFCO approval can be satisfied; and

WHEREAS, the request was submitted prior to the expiration of the extended
time limit approved by LAFCO, and all LAFCO fees have been paid; and

WHEREAS, circumstances in the area have not changed and no new issues or
impacts have been raised since LAFCO'’s approval of the reorganization proposal which
were not known and considered at the time of approval; and

WHEREAS, the Commission heard, discussed and considered all oral and
written testimony for and against the requested extension of time, including, but not
limited to, the Executive Officer’s report and recommendation; and

WHEREAS, LAFCO finds the requested extension of time to be in the best
interest of the affected area and the organization of local governmental agencies within
Ventura County;



NOW, THEREFORE, BE IT RESOLVED, DETERMINED AND ORDERED by the
Ventura Local Agency Formation Commission as follows:

(1) The Executive Officer's Staff Report and Recommendation dated
December 12, 2003 is adopted.

(2)  The time for recording a certificate of completion to complete proceedings
for LAFCO 01-12 City of San Buenaventura Reorganization - SCE is
hereby extended to December 31, 2004.

(3)  All provisions, terms and conditions of the resolution approving LAFCO
01-12, dated June 13, 2001, shall remain in effect.

This resolution was adopted on December 12, 2003.

AYES:
NOES:
ABSTAINS:
Dated:
Chair, Ventura Local Agency Formation Commission
Copies:
City of San Buenaventura Ventura County Auditor
Ventura County Assessor Ventura County Elections

Ventura County Surveyor
Ventura County Planning
Ventura County Traffic Division
Southern California Edison

LAFCO 01-12 A3 Resolution of Approval

Extension of Time Request City of San Buenaventura Reorganization - SCE
December 12, 2003

Page 2 of 2



	STAFF REPORT
	01-12-reso.pdf
	Dated: ______________  _____________________________________
	Chair, Ventura Local Agency Formation Commission



